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(8 months)
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1. Project preparation:

+ Technical and economic analysis
* Site investigation

» Legal and Regulatory Analysis

s

2. Bid preparation:

« Customization of project
documentation to local context

» Attachment of financing, insurance
and credit enhancement

N

3. Tender Process and Award:

* Request for Qualification (RFQ)
* Bidder consultation

* Request for Proposals (RFP)

* Proposal review and award

+ Signing of project documents

IFCICKBREERR - EEOZIE/\vr-IeT0tR

PREPARATION, STRUCTURING

FINANCING IMPLEMENTATION
(4 months) (10 months)

) N
4. Financial Close: 5. Construction and
« Finalization of contracts Operation:
» Final project approvals » Construction
« Finalization of loan » Commissioning

agreements, insurance and  Start of operations

risk management
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HFfT: IFC “Scaling Solar”, May 2018
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